
---}NorthShore 
University HealthSystem 

March 23, 2018 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities and 

Services Review Board 
525 West Jefferson 
Springfield, IL 62761 

Office of Finance 

1301 Central Street 
Evanston, IL 60201 
www.northshore.org  

(847) 570-5065 
(847) 570-5240 Fax 

RECEIVED 
MAR 2 4 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

RE: Project 15-055 
NorthShore University HealthSystem Niles 

Medical Clinics Building 
Project Cost Report 

Dear Ms. Avery: 

With the filing of this letter, I certify that the above-referenced project has been 
completed and that it has been completed consistent with the terms of the Permit, including cost, 
square footage, and services to be provided. I further certify that the realized costs identified on 
the attached table are the total costs required to complete the project, and that there are no 
additional or associated costs or capital expenditures related to the project. 

The project was completed in Febraury, 2017. 

Also attached is a copy of the final application for payment for the construction contract. 

Should any additional information be required, please do not hesitate to contact me. 
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Brent Lewin 

Senior Director, Finance 

 

OFFICIAL SEAL 
ELLEN DANIEL 

NOTARY PUBLIC - STATE OF ILLINOIS 
MY COMMISSION EXPIRES:11/16/19 

A Teaching Affiliate of 
the University of Chicago 
Pritzker School of Medicine Hospitals • Medical Group • Research Institute • Foundation 



wr  Integrated 
Facilities 
Solutions, Inc. 

Project Number: 
	

15-055 
Project Title: 
	 NorthShore University HealthSystem 

Medical Clinics Building, Niles 
Subject: 	 Annual C.O.N. Progress Report 
Permit Holder: 
	 NorthShore University HealthSystem 

Projected Total Costs 
Incurred 

Preplanning Costs $ 	190,000.00 $ 	188,968.39 
Site Survey 8 Soil Investigation $ 	10,000.00 $ 	32,542.00 
Site Preparation $ 	245,000.00 $ 	547,632.45 
Off-site Work $ 	665,000.00 $ 	846,225.00 
New Construction Contracts $ 	8,711,642.00 $ 	8,244,373.00 
Modernization Contracts 
Contingencies $ 	348,000.00 
Architectural/Engineering Fees $ 	493,000.00 $ 	411,641.00 
Consulting and Other Fees $ 	905,000.00 $ 	537,334.79 
Movable or Other Equipment $ 	2,292,834.00 $ 	738,658.85 
Other Costs to be Capitalized 
Fair Market Value of Leased Space 

Total $ 	13,860,476.00 $ 	11,547,375.48 

Cash and Securities 
Pledges 
Gifts and Bequests 
Bond Issues (project related) 
Mortgages 
Leases (fair market value) 
Governmental Appropriations 
Grants 
Other Funds and Sources 
TOTAL FUNDS 

$ 	13,860,476.00 $ 11,547,375.48 

$ 	13,860,476.00 $ 11,547,375.48 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO: NorthShore University HealthSystem 	PROJECT: NorthShore Niles MOB 

FROM: Power Construction Company, LLC 
	

ARCHITECT: Interwork Architects, Inc. 

APPLICATION NO.: IS 

PERIOD TO: 05-31-2017 
PROJECT NO.: 81879 

CONTRACT DATE: 12-15-2015 

CONTRACTOR'S APPUCATION FOR PAYMENT  Application is made for payment, as shown below, in connection with the Contract. 

1. ORIGINAL CONTRACT SUM 	 9,606,899 

2. NET CHANGE BY CHANGE ORDERS 	$ 	 56,530 

CHANGE ORDER SUMMARY 

Change Order approved in 
previous months by Owner 

Additions Deductions 

TOTAL 104,990 0 3. CONTRACT SUM TO DATE 	 9,663,429 
APPROVED THIS MONTH 0 48,460 4. TOTAL COMPLETED & STORED TO DATE 	 9,663,429 

5. RETAINAGE 	 0 

6. TOTAL EARNED LESS RETAINAGE 	 9,663,429 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(line 6 from prior Certificate) 	 8,919,411 

8 CURRENT PAYMENT DUE 	 744,018 
Total Job To Date 104,990 48,460 9. BALANCE TO FINISH, INCLUDING RETA1NAGE..$ 	 0 
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EFFICIAL SEAL 	- 
THERESA J. JO= 

NOTARY PUBUS MATE OF LIMOS 
MY Satiate Evd-er July 14. 20111 
— - 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information 
and belief the Work covered by this Application for Payment has been completed in accordance 
with the Contract Documents, that all amounts have been paid by the Contractor for Work for 
which previous Certificates for Payment were issued and payments received fmm the Owner, 
and that current payment shown herein is now due. 

Contractor: POWER CONSTRUCTION COMPANY, LLC 

ifrIn39-(X.  By: 	  Date: 05-19-2017 

State of: Illinois 	County of: Cook 

Subscribed and sworn to before me 

This 19th day of May, 2017 

Notary Public 
	 vs- 11- 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
	

AMOUNT CERTIFIED 	
 $ 	opt'. Do 

In accordance with the Contract Documents, based on on-site observations and the data 
comprising the above application, the Ai 	Java certifies to the Owner that to the best of the 
Architect's knowledge, information and beget the Work has progressed as indicated, the quality of 
Work Is in accordance with the Contract Documents, and the Contractor is entitled to the payment 
of the AMOUNT CERTIFIED. 

ARCHITECT: 

Data:  atiagol  

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor 
named herein. Issuance, payment and acceptance of payment are without prejudice teeny 
rights of the Owner or Contractor under this Contract 


	00000001
	00000002
	00000003

